DARFT Gold King Mine
Field Schedule

Draft - Revised 9/26/2015

Mobilization to Gold King
Restore Access Road to Adit
Mine Dump Stabilization
Grade Highwalls
Survey mine dump for Stabilization
Waste Dump Grading Plan
Waste Dump Regrading
old King Mine Portal Contractor
Establish Access to High Wall
Support Highwall - Mesh and Splitset Bolts
Support Highwall - Shotcrete and Rockbolting Exterior
Adit - Shotcrete and Rockbolting Interior
InstallMine Drainage Pipe into Pipe Sump
Muck 55" of Tunnel
Red and Bonita Pumping or Pipeline/TreatmentSetup
Steel Sets Installation
Cellular Concrete
Design and Decision Portal Shed and Gate Air Door or Flow Control Structure
Design of Flow Control/Surge Structure
Install Portal Shed and Gate?
Construct Flow Control/Surge Structure at Portal or Air Door
Mine Portal Contractor Demobilize
[Water Conveyance Piping from Gold King to Treatment
Temporarily divert water 100% to Red and Bonita
Establish Pipe Route and Bid Phase
Award Contractto Pipe Installer
Install Bypass Piping or Channel/Place Pumps
Divert water to Red and Bonita via pipe
Mobilize Pipe Contactor
Install GK to Gladstone/RnB Piping
Install Pond Stubouts
InstallLower Gladstone Piping
Divert Water to Winter Treatment System
pper Gladstone Settling Pond System
Develop interim treatment system
Develop winter treatment system
Build treatment ponds at Gladstone
Awardand Prep for Pond Lining
Pond Prep for Liner
Berm Removal, Siope 2:1, Road Grade, Pond 2 Spillway.
Pumpand Clean Pond 1
Grade forinlet piping and box
Restoration/Grading for Cement Creek Sediment/Catchment Pond
Line treatment ponds at Gladstone
Setlip Lime Treatmentat Pond 1
Power Line Easement
install Pole an Power for lime treatment at Ponds
Drop Power to Lime Treatment Building Circuit Box
nterim Treatment System Setup (Alexco)
ClearConcrete Pad; Debris from East of Quonset
Ground Workfor Concrete 15'x15' Lime Silo Pad
Ground'Worlkand Concrete Electrical Pad for Transformer Box
Concrete Pour
Trenchand Install Electrical Conduit to Power Sotirce
Power Line'Easement
Prep Pad for Sprung Structure
Grading Plan for Geotextile Tube Pad
Haul Material Place Material, and Grade Materialfor Tube Pad

emove Goid King Mine Dump Debris from Creek Area
Find Suitable locationfor Mine Waste
Build Temporary Repository for Mine Waste/Sludge
Remove sludge material from temporary ponds
Move emergency pond material to temporary location/to GK
Move channel/wood debris material to temporary location/to GK
Remove Cement Creek Bypass Pipe and Basin
Restoration of Cement Creek Below North Fork
Debris Removal from North Fork Above Diversion
Restore North Fork Crossing on County Road
old King Access Road Winterization
Remove solids from emergency pond at Gold King
Create Low Water Crossing/Remove Pipe and material at Gold King Access Road
emobilizefrom Gold King
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